U. S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

DATE: December 11, 1987

Region II TO: C. Daggett, EPA
Response and Prevention Branch ’ S. Luftig, EPA
Edison, New Jersey 08837 R. Salkie, EPA
F. Rubel, EPA
(201) 548-8730 - Commercial & FTS J. Marshall, EPA
24 Hour Emergency ERD Washington
. ~J. Czapor, EPA
G. Zachos, EPA
B. Sprague, EPA
J. Trela, NJDEP
A. Cavalier, NJDEP
M. Zalowski, NJDEP
A, Zach, City of Newark
R. Cahill, EPA
TAT
POLREP NO. : Twenty-seven (27)
INCIDENT/SITE NO.: Arkansas Chemical Company/T9
POLLUTANT: Textile chemicals and intermediates
CLASSIFICATION: Major
SOURCE: Abandoned chemical facility .
LOCATION: Newark, New Jersey
AMOUNT: 20,000 containers of various chemicals,
: 1500 drums (600 empty), 87 indoor and
outdoor tanks of which less than ten hold
0il, acid, and unknowns
WATER BODY: None

1. SITUATION

A.

The Arkansas Chemical Company produced textile and other
specialty chemicals at its Newark facility until it was
abandoned in 1983. Abandoned on this site are a two-story
office/laboratory building (Bldgs. 25/30), a machine

shop (Bldg. 26), a small chemical processing building
(Bldg. 27), a large four-story chemical process building
(Bldg. 28), a boiler room/tank house (Bldgs. 16 & 16B),

a storage building (Bldg. 24), and two sheds (Sl & S2).
About 1500 drums and 20,000 small containers of chemicals
exist in these buildings. In addition, there are

. approximately 17 aboveground storage tanks and 70

process tanks/reaction vessels. :
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2.

ACTION TAKEN:

A.

To date, the following materials have been transferred
to bulking chambers with the corresponding empty drums
being staged in building 24 awaiting decontamination
and shredding:

1) base/neutral liquids (approx. 27% of waste streams)

2) flammable and organic liquids (approx. 15% of waste

streams)

3) oxidizer liquids (with base/neutral liquids) (<1%)
The remaining materials (base/neutral solids, acid solids
and liquids, gas cylinders, etc.) will be handled as
disposal is arranged.

ERCS activities for 12/2/87 to 12/11/87 include:

1) The wrapping of asbestos covered piping on the f£first
floor of building 28 and the outdoor tank adjacent to
building 16 was completed as of 12/8/87.

. All asbestos on site has now been stabilized.

2) Demolition of catwalks, cleaning of floors and staging
of hazardous debris in building 28 has been completed.

3) ERCS performed the following tasks in preparation for
an extended demobilization of personnel beginning on
Friday December 11, 1987:

1) All broken or accesible windows were covered with
plywood and/or visqueen.

2) All hazardous waste roll-off dumpsters were secured.

3) All full drums in building #28 were covered with
visqgueen to prevent further deterioration by
rainwater.

4) All doors on site were secured to prevent access
to buildings.

5) An aeration pump was placed in the pool of base/
neutral liquids to prevent freezing. ,

6) All bulking chambers were covered with plywood
and visqueen to prevent collection of rainwater.

7) All site boundaries were delineated by fencing
and warning signs.

EPA/TAT and ERCS continue to enter 1900-55 data into the
Removal Cost Management System (RCMS). RCMS is now on
line and is being used to track daily costs incurred
throughout the removal action.

On 12/8/87, two lecture cylinders of vinyl chloride were
returned to the generator, Ethyl Corp., for proper disposal.
Disposal will be at no cost to EPA.

On 12/10/87, ERCS pumped approximately 3,679 gallons of 68%
sulfuric acid from tank #814 to a tank trailer for
transport to the Essex Chemical Company for use in their
production facility.

All ERCS personnel were demobilized by 12/11/87.
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FUTURE PLANS AND RECOMMENDATIONS:

A.

ERCS will remobilize on site once all disposal analyses
have been completed and the disposal of waste streams

have been coordinated.

EPA will continue to provide 24 hour site security.

EPA/TAT will make periodic on-site 1nspectlons durlng

the demobilization period.

An approved subcontractor will perform on-site
decontamination and shredding of the empty drums
following the completion of the bulking operation.

EPA and TAT will evaluate the bids submitted by
subcontractors for decontaminating the floors of
building 28 using a high pressure water system.

EPA will solicit and evaluate bids from subcontractors

for the removal of all asbestos on site.

FINANCIAIL ACCOUNTING:

A.
B.

C.

Total Project Ceiling Authorized
Mitigation Contract Ceiling

Expenditures for Mitigation Contracts

1. a. Amount obligated to ERCS contractor

$ 1,966,009

$

for Delivery Orders #6893-02-073 and

#7445-02-008 (DCNs KCS - 361, 629,

633,

710, 726, 730, KE - 0001, 0027) as of

December 11, 1987.

1. b. Amount de-obligated due to contract
rollover

l. ¢. Total amount obligated to date

l. d. Estimated mitigation expenditures
as of December 11, 1987

l. e. Balance Remaining
Unobligated Balance Remaining

Estimate of Total Expenditures to Date
for All Mitigation Contracts

Other Extramural Costs as of December 11,
1. a. TAT Salary/Travel (estimated)
b, Analytical Costs

$

1987

1,

1,

1,

$
$
$

$
$

598,009

025, 380

$ 1,991

023,389

953,971
69,418

572,629

953,971

77,109
6,628



FINAL

POLREP

Intramural Costs as of December 11, 1987

1. a. EPA (Estimated Direct and

Total Expenditures
Percent of Total Project Ceiling
Percent of $2 Million

FURTHER
POLREPS
FORTHCOMING SUBMITTED BY:

DATE RELEASED:

Indirect) : $§ 44,114

$ 1,081,822

_ AMaek 7. Tne.

Mark P. Pane, 0SC
Response and
Prevention Branch

(2-24-871






